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This quarterly report is submitted by the Educational Evaluation Research 
Consortium (henceforth referred to as the EERC or the Consortium) under the 
direction of Gilbert A. Valverde, Ph.D. Principal Investigator and Project Director 
and the EERC coordination team:  Julio Leonardo Valeirón (Secretaría de 
Educación & Instituto Tecnológico de Santo Domingo [INTEC]) – Coordinator in 
the Dominican Republic, Sarah Gonzalez de Lora (Pontificia Universidad 
Católica Madre y Maestra [PUCMM]) Coordinator for the PUCMM, Sandra 
González (INTEC) – Coordinator for INTEC.  This document sets forth the 
activities conducted during the first quarter under United States Agency for 
International Development (USAID) Contract No. 517‐C‐00‐04‐00102‐00. 
 
This report details activities conducted in 6 categories. The categories correspond 
to the 6 major areas into which the scope of project activities fall, and that have 
been set forward in the Work Plan submitted in 2003. 

1. Design and Evaluation Model 
To uncover the relationships across project features of USAID sponsored schools, 
Global Food for Education Initiative (GFEI) projects, Falconbridge schools, and 
Ministry of Education (MOE) policy interventions, this project is developing an 
integrated model of educational opportunity and learning.   To date, the 
following tasks in this area have been completed or are in progress: 
 

1. The first phase of analysis of an inventory of the intended curriculum of 
mathematics based on the coding of 1367 textbook pages and 413 
curriculum guide pages from 4th to 8th grade has been completed. 

2. First analyses are under review of EERC mathematics curriculum experts 
and the databases that were created as part of this work are undergoing 
cleaning and preparation for second waves of analysis. 

3. A team has been put together to compose a Reading Analytical 
Curriculum Framework, for the Reading aspect of the study.  A full 
procedure has been specified, terms of reference have been completed, 
and a team of experts at INTEC and PUCMM has been put together to 
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accomplish this task.  This team has been working independently and 
meeting weekly in Sto. Domingo since the week of March 29th. 

4. A classroom observation protocol has been put together and a set of 
procedures for observations have been specified, and is currently under 
Consortium review.  One aspect of the observational work is related to the 
development and validation of the evaluation model.  

5. A first draft comprehensive literature review has been conducted in the 
area of educational opportunities, and has been used to prepare a first 
draft conceptual matrix to use in model development and in battery 
design. 

6. The conceptual matrix includes a specification of model development and 
validations procedures – and specifies how the conceptual model will be 
used in the creation of the measurement model to serve as the blueprint 
for the Educational Opportunities Battery. 

7. The observation protocol and procedures noted under 1.4 above, are key 
to the development and validation procedures. 

 

2. Learning Test Battery 
The learning assessment uses vertically scaled tests that are aligned with the 
intended curriculum of the DR.  The project is developing scales that summarize 
the achievement of students. The scales will then be used to directly compare the 
performance level of students across grade levels. To date, the following tasks in 
this area have been completed or are in progress: 
 

1. The curriculum analysis work in mathematics and the development of the 
analytical curriculum framework in Reading mentioned under 1.1 to 1.3 
above, are also necessary for development of test blueprints and scales. 

2. Test blueprints are in development for mathematics, and undergoing full 
review at PUCMM, in preparation for further Consortium Review. 

3. During a visit (March 18 to 24) of the Project Director to the PUCMM a 
complete draft of a learning scale for the test was put together for the area 
of fractions.  This scale serves as a model for the development of other 
scales for blueprint, and will serve as both the basis for the specification of 
new items, and for the categorization of existing items that are being 
compiled from previous studies and item pools. 

4. A general test design has been agreed upon, entailing three sections: a 
‘core’ or ‘nucleus’ representing basic skills to assess across all grades, a 
grade‐specific component, and a ‘comparative’ component in which items 
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from key cross‐national assessments –aligned with the intended 
curriculum in the DR‐ will be included for comparison with international 
peers. 

5. Study samples have been drawn that are designed to support scaling 
through a multigrade sampling scheme that will allow the separation of 
cohort, grade and possibly age effects. 

6. Two test administration schemes have been designed as part of the 
sampling scheme.  One design is a ‘true longitudinal’ design entailing test 
administrations in two adjacent grades at the beginning and end of each 
school year for ‘experimental schools’.  The other model is ‘quasi‐
longitudinal’ entailing test administration in three adjacent grades at the 
end of each school year, for the national comparison samples of schools.  

7. Item banks are being constructed and the Consortium is preparing item 
pilots for spring 2004 (Mathematics) and fall 2004 (Reading and 
Mathematics). 

8. PUCMM and INTEC are identifying 2 schools of each of 3 types (public 
rural, public urban and private, for piloting purposes.  Preparation of 
procedures, protocols and forms to secure the approval of the Institutional 
Review Board of the University at Albany is underway. 

3. Educational Opportunities Survey Battery 
This focus of this study will be on the relationships between program 
interventions, educational opportunities, and learning.  To date, the following 
tasks in this area have been completed or are in progress: 
 

1. Items from previous studies that have potential application to the 
Consortium battery have been identified in National Science Foundation 
review documents.  These are being categorized against the Conceptual 
Matrix and are currently being archive on the new Consortium web site. 

2. All of the above are in preparation for extensive fieldwork in modeling 
and instrument development to be carried through the remainder of 2004 
and the first quarter of 2005. 

3. A text providing an introduction to methods of inductive and deductive 
modeling has been produced as part of this work, which will be available 
to audiences outside the EERC. 

4. A pilot study of student notebooks is approaching completion, intended 
to provide insight on best ways to use these indicants of educational 
opportunities. 
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5. All activities under 1 above (Design and Evaluation Model) are 
prerequisites for the work undergone in this area 

 

4. Sampling and sample tracing/ monitoring 
All activities under this subheading represent the selection of samples pertinent 
to the longitudinal and quasi‐experimental design.  Activities also account for the 
likelihood of substantial attrition in the sample.  To date, the following tasks in 
this area have been completed or are in progress: 
 

1. National comparison samples representing 200 schools across three strata 
(public rural, public urban and fully autonomous private schools) have 
been drawn – including ‘substitute’ schools. 

2. The Ministry of Education, through various departments, provided 
databases on primary schools, private schools, and results of the most 
recently administered National Tests for the sampling effort.  During the 
Consortium’s Sampling and Scaling Meeting held in Sosúa (March 15 to 
18) the Ministry also provided additional information regarding private 
schools, and geo‐demographic designations of schools. 

3. Procedures to verify the samples have been designed and are underway. 
4. A set of sampling frame and sampling programs in SPSS (Statistical 

Package for the Social Sciences) were produced related to the above and a 
sampling memo explaining these programs and the resultant databases 
were produced. 

5. A comprehensive list of private schools with autonomy (‘con facultad’) 
was produced as part of the sampling frame work, such a list was 
previously non‐existent, and is now at the disposal of the Dominican 
educational system. 

6. An issue concerning the geo‐demographic designation of schools by the 
Ministry of education was identified.  Inspection of the sampling frames 
resulting from Ministry data showed schools designated as ‘rural’, for 
example, that clearly no longer were such.  The Consortium has requested 
that the Center for Urban and Regional Studies (Centro para Estudios 
Urbanos y Regionales –CEUR) at the PUCMM propose a method to clean 
the data base in this regard.  Currently, the CEUR is putting together a 
proposal for consideration of the Consortium. 
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5. Dissemination 
Preparing a full dissemination plan will be an activity to which the project will 
turn its attention once primary sampling and instrument development is further 
underway.  To date, the following tasks in this area have been completed or are 
in progress: 
 

1. Although primarily for Consortium coordination at this point, the 
development of the Consortium website (mentioned below) is a first step 
in the dissemination strategy. 

2. Meetings (face‐to‐face and videoconferences) have been held with 
primary stakeholders (Sponsored Schools Program, PIGAE, USDA, the 
Ministry of Education and personnel from prominent NGOs) to acquaint 
them with the Consortiums goals and activities. 

3. A group of Dominican and non‐Dominican scholars has been identified to 
be invited to serve on the Scientific Advisory Committee for the study. 

4. A number of non‐governmental actors in the Dominican Republic have 
approached the EERC as a result of dissemination activities these include 
Plan Internacional, The Falconbridge Foundation, and the Program to 
Eradicate the Worst forms of Child Labor (funded by the US Department 
of Labor and the International Labor Organization) with an interest in 
participating in the evaluation research. 

5. Meeting with the above organizations were held between March 29 and 
April 1.  Additionally, work was done at the PUCMM to develop a 
protocol for the calculation of costs for the purposes of providing such 
organizations with estimates.  Costs per‐student‐per‐year were calculated 
for both Experimental and Comparative administration schemes. 

6. The University at Albany press office produced and disseminated a press 
release on occasion of the launching of the project, the news was carried in 
the Albany Times‐Union newspaper (Feb. 18, 2004 :B2),  the U Albany 
Website and the State of New York Government Web site. 

6. Coordination of the Consortium 
The efforts of the EERC are coordinated through extensive joint fieldwork and 
through a study group website and electronic forum.  To date, the following 
tasks in this area have been completed or are in progress: 
 

1. The Consortium has developed a procedure for conducting weekly 
meetings on the Internet, using Microsoft messenger and has been using 
these to coordinate across sites and task areas. 
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2. An interim website on WebCT has been created and is in use to serve as 
document archive, internal dissemination tool, reference library, 
document sharing environment and asynchronous communications 
schools for prolonged discussions. 

3. The Project Director has made two trips to the Dominican Republic – a 
two week (December 1 to 12, 2003) trip to launch the study, make initial 
contacts with the Ministry of Education, and to put together the work 
plan.  A second trip: March 14 to April 1, 2004  included the convening of 
a 4 day sampling and scaling meeting (described above), and work at the 
PUCMM and INTEC sites.  

4. A  Consortium Website (web address: www.ceie.albany.edu) combining 
all of the functions of the WebCT cite, but less demanding of the 
computers used to access it, is in the final development stages.  A first 
complete test site is up and running, and being used by the Consortium.  
Access for external audiences to a public access ‘dissemination’ area will 
be implemented in the short term, once all security protocols prove stable. 

5. INTEC subaward with U Albany has been signed by all parties and the 
first disbursement has taken place. 

6. PUCMM is evaluating U Albany responses to suggested changes in 
subaward contract. 

7. The Consortium assisted its partner the Falconbridge Foundation by a 
comprehensive review of instruments intended for its own internal data 
collection efforts. 

8. A number of new opportunities have recently arisen for the Consortium, 
each of which is being assessed separately, these include: 

a. The interest of Plan Internacional, the Falconbridge Foundation, 
and the USDL and ILO Child Labor Project to join the study. 

b. The Ministry of Education’s development of Terms of Reference for 
a competitive bid to design and conduct the end‐of‐secondary 
National Tests. 

c. The interest of the Laboratorio Latinoamericano de Evaluación de 
la Calidad de la Educación (LLECE – UNESCO) to enlist help from 
the Dominican Republic in the development of an up‐coming 
follow‐up study. 

d. The interest of the Ministry of Education of Honduras in enlisting 
the help of the Consortium director in studying the impact of a new 
National Curriculum on student achievement in that country 

9. An important circumstance with potential adverse effects on scheduling is 
the upcoming presidential election in the Dominican Republic.  Schools 
are polling places, and will be turned over to the electoral authorities one‐
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week prior to Election Day.  The full impact of the election on the schools 
–in terms of how much of the school year schools may be functioning – is 
impossible to gauge at this point.  The Consortium is operating under 
assumptions based on observations of how the election has affected 
schools in the pass.  

7. Closing thoughts 
These first months of the EERC’s work have been devoted both to setting up 
research and development efforts for the key scientific components of the Study, 
and to resolving the first order administrative issues (contracts, subcontracts, 
research team member recruitment, etc.    Developing a partnership structure to 
support these two lines of actions has been key.  The original proposal 
underestimated the potential of web‐based technologies (Microsoft Messenger, 
E‐mail, WebCT, etc.) in aiding communication and coordination of the 
Consortium’s activities.  Today, we hold regular weekly meetings on the web, 
circulate documents and data through our website, and conduct a variety of 
synchronous and asynchronous discussions regarding scientific, technical and 
administrative aspects of the study.  A considerable amount of decision‐making 
takes place in this way as well.  These techniques do not replace face‐to‐face 
interactions, but if anything, they make our face‐to‐face meetings that much 
more productive. 
 
As the Consortium’s work progresses, obstacles and opportunities have become 
clearer.  Certainly, the dearth of good data on schools – for the production of 
sampling frames for example – was anticipated.  However, the level of 
cooperation we have received from the Ministry, and our leveraging of 
important contacts with key technical personnel from the Ministry, has helped us 
overcome these.  In fact, the data bases that we have created and are in the 
process of cleaning and verifying are themselves useful contributions to the 
Dominican educational system. 
 
There have been delays in the development of the Reading Comprehension 
component of the Study.  However, a breakthrough that occurred during the 
most recent (March) visit of the Project Director to PUCMM and INTEC is that 
we have developed, and begun to implement, a plan to move this component of 
the study forward.  At present we are satisfied that this problem has been solved.   
 
The disruptions that the Presidential elections will cause to the school year had 
not been anticipated in the original proposal.  However, we have come up with a 
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plan for two item piloting periods that we hope will help us overcome this 
problem and remain on schedule. 
 
Despite fairly modest dissemination efforts, it is clear that interest in the Study is 
mounting among key stakeholders in the Dominican educational system.  The 
Consortium has been approached by Plan Internacional and the USDL / ILO 
Child Labor Project to explore the possibility of joining the study.  The Ministry 
of Education of Honduras has also requested additional information concerning 
its design and objectives, as there are important questions regarding the 
alignment problems with their evaluation efforts that they believe the 
Consortium’s work can shed light on.  Similarly, the directors of the Instituto 
Nacional de Evaluación de la Educación (INEE) in Mexico, have also requested 
information on the curriculum analysis techniques being used in the 
Consortium’s work. 
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Appendix 1:  Principle computer programs, databases and documents produced 
during first quarter 

 
1.  Programs, and databases (SPSS syntax programs and .sav files): 
 
Wolfe, R. (2004). Base de datos escuelas de basica.sav. Sosua, Educational 
Evaluation Research Consortium: SPSS .sav file containing full list of Dominican 
primary schools. 
   
Wolfe, R. (2004). Estratificar.sps. Sosua, Educational Evaluation Research 
Consortium: Program that adds stratification variables to Consortium sampling 
frame. 
   
Wolfe, R. (2004). facultad.sav. Sosua, Educational Evaluation Research 
Consortium: Full list of autonomous private schools. 
   
Wolfe, R. (2004). Marco.sav. Sosua, Educational Evaluation Research 
Consortium: SPSS .sav file containing Consortium sampling frame. 
   
Wolfe, R. (2004). Muestreo1.sav. Sosua, Educational Evaluation Research 
Consortium: File generated by Muestreo1.sps ‐ produces stratum 1 sample. 
   
Wolfe, R. (2004). Muestreo1.sps. Sosua, Educational Evaluation Research 
Consortium: Program that adds generates stratum 1 (public rural schools) 
sample and sampling substitutes. 
   
Wolfe, R. (2004). Muestreo2.sav. Sosua, Educational Evaluation Research 
Consortium: File generated by Muestreo2.sps ‐ produces stratum 2 sample. 
   
Wolfe, R. (2004). Muestreo2.sps. Sosua, Educational Evaluation Research 
Consortium: Program that adds generates stratum 2 (public urban schools) 
sample and sampling substitutes. 
   
Wolfe, R. (2004). Muestreo3.sav. Sosua, Educational Evaluation Research 
Consortium: File generated by Muestreo3.sps ‐ produces stratum 3 sample. 
   
Wolfe, R. (2004). Muestreo3.sps. Sosua, Educational Evaluation Research 
Consortium: Program that adds generates stratum 3 (autonomous private 
schools) sample and sampling substitutes. 
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Wolfe, R. (2004). Muestreox.sps. Sosua, Educational Evaluation Research 
Consortium: Program that adds sampling constants to Consortium sampling 
frame. 
   
Wolfe, R. (2004). Unicodigo.sps. Sosua, Educational Evaluation Research 
Consortium: Program that prepares Consortium sampling frame. 
   
 
2. Discussion papers, protocols, research briefs 
 
EERC. 2004. Definición De La Población Para La Muestra De Comparación Nacional Y 

Apuntes Acerca Del Procedimiento De Muestreo, EERC / CEIE Research Brief. 
Report No.: MU‐002_03‐04. Sosua, Rep. Dominicana: Educational 
Evaluation Research Consortium / Consorcio de Evaluación e 
Investigación Educativa. 

 
———. 2004. Introducción al Consorcio de Evaluación e Investigación Educativa, 

EERC / CEIE Report. Report No.: DS‐001_03‐21‐04. Santiago de los 
Caballeros: Educational Evaluation Research Consortium / Consorcio de 
Evaluación e Investigación Educativa. 

 
González, Sarah. 2004. Traducción al castellano del MCA matemáticas expandido de 

TIMSS, EERC / CEIE Research Brief. Report No.: MC‐001_03‐04. Santiago de 
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